
 

 

 R13-38 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

 NUMBER 2 FOR CHESTNUT AVENUE MULTI USE PATH 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

Chestnut Avenue Multi Use Path project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to extend the contract due to delays caused by freezing 

temperatures preventing concrete pours and due to lead times associated with ordering materials; 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered to be change order number2 is hereby authorized and approval is hereby granted 

to allow a time extension of 90 days to the current contract. 

 
 
Date: February 11, 2013   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: February 11, 2013   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on February 11, 2013.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


